

2023
January 2023, SSJID's Board approved advancing the project to the 90 percent design level

2024
June 2024, SSJID's Board approved advancing the project to the 95 percent design level (currently concluding that work now, anticipate initiating 100% design in January 2025)

2020
April 28, 2020, SSJID's Board approved advancing the project to the 60 percent design level

2019
January 15, 2019, SSJID's Board of Directors approved a contract with Condor Earth to initiate a feasibility study and 30 percent design

2017
Fall 2017, Condor Earth conducted a hazard study - recommended significant repair, maintenance, and stabilization activities that could be avoided through construction of a tunnel

1910
Joint Supply Canal put in place

The image features a vertical timeline of project milestones. The years are displayed in large, bold, blue font. The descriptions are in a smaller, dark blue font. The background is a scenic view of a river flowing through a forested area. A large, stylized arrow graphic points upwards and to the right, starting from the bottom left and ending at the top right, symbolizing the progression of time and the project's advancement.